

Activities																																					
Ref.nr/ Sub-ref Title	WP Leader	Task Leader	M1	M2	М3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24	M25	M26	M27	M28	M29	M30	M31	M32	M33	M34	M35 M36
nr 1.1 Coordination meetings		UoM		Podgorica				Vienna						Madrid						Hoexter						Zagreb						Tirana					Mostar
Development of Project 1.2 management and reporting	UoM I	UoM																																			
guide		UUIVI																																			
Day-to-day coordination and financial management of		UoM																																			
project activities Submission of progress and																																					
final reports Identification of WB regional		UoM																																			
2.1 issues related to urban development	-	UNMO																																			
Analyse of EU initiatives and																																					
2.2 polices related to urban development and climate		THOWL																																			
change Analyse of existing curricula	воки																																		-		
related to CSUD in EU Member 2.3 States and third countries non		UPT																																			
or associated to the Programme																																					
Workshop on climate-friendly																																					
2.4 and innovative solutions: current and future challenges		BOKU						Vienna																													
Modernisation of university courses in collaboration with		URJC																																			
the industry sector Development of training																																			-		
3.2 programme for students' internships		U_POLIS																																			
Theme-based training of																15																					
3.3 teaching staff for acquiring new practical skills	URJC	UNIZG							Nis	Ås	Zagreb			Madrid		vienna	Hoexter																				
Providing agreements for the future cooperation between		UNBI																																			
WB HEIs and the non-academic sector		ONDI																																			
Purchasing of software and 3.5 laboratory equipment,		UoM																																			
installation and activation Introduction with innovative		00.11																																			
technological solutions in CSUE																																					
4.1 in EU Member States and third countries associated to the		NMBU																																			
Programme Analyse of industry sector	UET																																		-		
4.2 needs for green jobs and climate-smart solutions in WB		UNSA																																			
Development of technological 4.3 platform for sharing		UET																																			
experiences in CSUD		OE1																																			
5.1 Implementation of developed university courses	- UNSA	UNSA																																			
5.2 Implementation of students' internships		UNMO																																			
5.3 Posting of acquired best- practice examples in CSUD		UET																																			
5.4 Self-evaluation of implemented university courses	t	UNI																																			
6.1 Development of the Quality and Assurance Plan	1	UNI																																			
Regular Quality Assurance		UNI						Vienna						Madrid						Hoexter						Zagreb						Tirana					Mostar
Committee meetings External evaluation of the	3141	UoM																																			
6.4 Inter-project coaching		THOWL																		Hoexter																	
7.1 Creation of the Dissemination & Exploitation Plan		UPT									<u> </u>										<u> </u>																
7.2 Development of project website and promotional		UoM																																			
materials Roundtables with the non-																																					
academic sector to promote		UNBI																																			
environmentally-conscious urban devolopment	UPT																																				
7.4 Promotion of using emission reduction approaches and low-		U_POLIS																																			
carbon technologies Workshop for promoting green						-																															
7.5 job opportunities in urban development		UPT																														Tirana					
7.6 Final project conference		UNMO																																			Mostar